

Change order summaries.

Project 31-2101 – Juvenile Court Renovation

We have four change order proposals (COP) that are contained in this final change order for the Juvenile Court project:

- \$(1,241.79) COP 106 – eliminate corridor signs and maximum occupancy signs per sign submittal review.
- \$ 910.04 COP 108 – paint brick in courtroom
- \$2,135.20 COP 110 – add CCTV camera at corridor 201 per RFI 208
- \$6,005.25 COP 112 – add CCTV camera at sally port per owner request ASI51
- \$7,808.70 **Total**

Project 31-2309 – Rainier Site Improvements

We have three change orders for the Rainier Site Improvement project. This is the last of the work completed on this project.

- \$6,389.70 - Change order No. 4, Install preleve HMA on Chehalis Ave parking stalls rather than the full grind and CSTC.
- \$4,833.23 - Change order No. 5, Over excavate soft spot and fill with quarry spalls
- \$5,776.23 – Change order No. 6, Raise Grades to eliminate concrete grinding. Remove existing curb and sidewalk and repour to new grade.